COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 05/ 2001

ESTI MATE SUMVARY 09: 41: 49
CONTI D: C11942 ESTI MATE NO 0028 PROG SPEC YR 1994
PCN: 11942- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 338.0 DAYS TI ME ALLOW 337 WORK DAYS
I-25 CLI MBI NG LANE PERCENT TIME:  100. 30 ORI G TI ME ALLOW 265 WORK DAYS
PROJECT NO I M 0252- 038
|-25 CLI MBI NG LANES
NAVE OF ROAD:
PRQIECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
| NTERSTATE HI GHWAY CONSTRUCTI ON PAY PERI OD ENDI NG 11/ 05/ 2001 DATE TI ME STARTED 11/03/1998
P. O BOX 4356 DATE LET 09/ 03/ 1998 DATE WORK BEGAN 11/ 03/ 1998
DATE AWARDED 09/ 28/ 1998 DATE TI ME STOPPED 11/01/2001
DATE CONTRACT EXECUTED  09/28/1998 DATE ACCEPTED 11/01/ 2001
ENGLEWOOD CO 80155-43!303 790- 9100 DATE NOTI CE TO PROCEED  11/03/1998
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 21,361, 925.39 PARTI Cl PATI NG $ 21,190, 414.89 $ 163, 447. 50
AWARD PRQJECT AMT:  $ 20,381, 546. 76 NON- PARTI CI PATI NG 171, 295. 09 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 21, 361, 709. 98 163, 447. 50
FUNDS AVAI LABLE: $ 215.41 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 21, 361, 709. 98 163, 447. 50
TOTAL CLAI VB $ 0. 00 RETAI NAGE -10, 190. 77 0. 00
SECURI TI ES ENCUMBERED 10, 190. 77 0.00
NET EARNI NGS 21, 361, 709. 98 163, 447. 50
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 21, 361, 709. 98 163, 447. 50
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 163, 447. 50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D: C11942

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 11942-BI D ESTI MATE RUN 11/ 05/ 2001
PRQJECT: | M 0252- 038 ESTI MATE NO 0028 09: 41: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00805 *REMOVAL OF OVERHEAD S| GN STRUCTURE 2.000 2.000
EACH 0. 000 0.00
2, 550. 00000 2.000 5, 100. 00
0065 202-00810 *REMOVAL OF GROUND SI GN 57. 000 57. 000
EACH 0. 000 0. 00
97. 00000 57. 000 5, 529. 00
0070 202-00895 *REMOVAL OF | MPACT ATTENUATOR 5. 000 5. 000
EACH 0. 000 0.00
410. 00000 5. 000 2, 050. 00
0075 202-01000 *REMOVAL OF FENCE 3, 830. 000 3, 830. 000
M 0. 000 0. 00
3. 00000 3, 830. 000 11, 490. 00
0080 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4,214.000 4,214.000
M 0. 000 0. 00
9. 00000 4,214. 000 37, 926. 00
0085 202-01135 *REMOVAL OF GUARDRAI L THRI E BEAM 5, 582. 000 5, 582. 000
M 0. 000 0. 00
12. 00000 5, 582. 000 66, 984. 00
0090 202-01140 REMOVAL OF GUARDRAI L TYPE 4 17. 000 17. 000
M 0. 000 0. 00
12. 50000 17. 000 212.50
0095 202-01300 *REMOVAL OF END ANCHORAGE 30. 000 30. 000
EACH 0. 000 0. 00
97. 00000 30. 000 2,910. 00
0100 202-04001  *PLUG CULVERT 2.000 2.000
EACH 0. 000 0.00
350. 00000 2.000 700. 00
0105 202-05150  * SANDBLASTI NG 3, 085. 400 3, 085. 400
M2 0. 000 0. 00
4. 00000 3, 085. 400 12, 341. 60
0110 203-00060  * EMBANKNVENT MATERI AL ( COVPLETE | N PLACE) 132, 449. 000 132, 449. 000
MB 0. 000 0. 00
5. 75000 132, 449. 000 761, 581. 75



CONTI D: C11942

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 11942-BI D ESTI MATE RUN 11/ 05/ 2001
PRQJECT: | M 0252- 038 ESTI MATE NO 0028 09: 41: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-00100  *MJCK EXCAVATI ON 3, 206. 000 3, 206. 000
B 0. 000 0.00
7. 25000 3, 206. 000 23, 243. 50
0120 203-00400 *ROCK EXCAVATI ON 6, 598. 000 6, 598. 000
B 0. 000 0.00
9. 25000 6, 598. 000 61, 031. 50
0125 203-01500  *BLADI NG 160. 000 145. 000
HOUR 15. 000 1, 447.50
96. 50000 160. 000 15, 440. 00
0130 203-01550 *DOZI NG 107. 000 107. 000
HOUR 0. 000 0.00
130. 25000 107. 000 13, 936. 75
0135 203-01597  *POTHOLI NG 0. 000 0. 000
HOUR 0. 000 0.00
142. 00000 0. 000 0. 00
0140 206-00000 *STRUCTURE EXCAVATI ON 0. 000 0. 000
B 0. 000 0.00
11. 00000 0. 000 0. 00
0145 206-00050 *STRUCTURE BACKFI LL (SPECI AL) 0. 000 0. 000
B 0. 000 0.00
161. 00000 0. 000 0. 00
0150 206-00200 *STRUCTURE BACKFI LL (CLASS 2) 0. 000 0. 000
B 0. 000 0.00
31. 00000 0. 000 0. 00
0155 206-00510 *FILTER MATERI AL (CLASS A) 6. 000 6. 000
B 0. 000 0.00
81. 00000 6. 000 486. 00
0160 206-01600 *TEMPORARY EXCAVATI ON SUPPORT 0. 000 0. 000
LS 0. 000 0.00
31, 200. 00000 0. 000 0.00
0165 207-00205 *TOPSO L 23, 520. 000 23, 520. 000
B 0. 000 0.00
6. 75000 23, 520. 000 158, 760. 00



CONTI D: C11942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 11942-BI D ESTI MATE RUN 11/ 05/ 2001
PRQJECT: | M 0252- 038 ESTI MATE NO 0028 09: 41: 49

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 208-00011  *EROSI ON BALES (WEED FREE) 898. 000 898. 000
EACH 0. 000 0.00
18. 50000 898. 000 16, 613. 00
0175 208-00020 *SILT FENCE 3, 724. 000 3, 724. 000
M 0. 000 0. 00
6. 00000 3, 724. 000 22, 344. 00
0180 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0185 208-00300 *TEMPORARY BERMS 0. 000 0. 000
M 0. 000 0. 00
21. 50000 0. 000 0. 00
0190 210-00755  *RESET LI GHT STANDARD STEEL 7.000 7.000
EACH 0. 000 0.00
2, 850. 00000 7.000 19, 950. 00
0195 210-00810 *RESET GROUND SI GN 100. 000 100. 000
EACH 0. 000 0. 00
102. 00000 100. 000 10, 200. 00
0200 210-01000 *RESET FENCE 1, 107. 000 1, 107. 000
M 0. 000 0. 00
2. 75000 1, 107. 000 3, 044. 25
0205 210-04020 *MODI FY | NLET MEDI AN | NLET CONCRETE CAP 16. 000 16. 000
EACH 0. 000 0. 00
4, 750. 00000 16. 000 76, 000. 00
0210 212-00006  *SEEDI NG ( NATI VE) 29. 680 29. 680
HA 0. 000 0. 00
1, 200. 00000 29. 680 35, 616. 00
0215 212-00047 *SO L PREPARATI ON ( SPECI AL) 0. 000 0. 000
HA 0. 000 0. 00
6, 800. 00000 0. 000 0. 00
0220 213-00003  *MJILCHI NG (VEED FREE) 23.130 23.130
HA 0. 000 0. 00
750. 00000 23.130 17, 347. 50



CONTI D: C11942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 11942-BI D ESTI MATE RUN 11/ 05/ 2001
PRQJECT: | M 0252- 038 ESTI MATE NO 0028 09: 41: 49

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 213-00008  *MULCHI NG (WOOD CHI P) 150. 000 150. 000
B 0. 000 0.00
25. 00000 150. 000 3, 750. 00
0230 213-00061 *MJLCH TACKI FI ER 4,257. 000 4, 257.000
KG 0. 000 0.00
5. 25000 4,257. 000 22, 349. 25
0235 213-00440 *METAL LANDSCAPE BORDER (3X100 MM 0. 000 0. 000
M 0. 000 0.00
8. 00000 0. 000 0. 00
0240 214-00220 *DECI DUOUS TREE (50 MM CALI PER) 42.000 42.000
EACH 0. 000 0.00
315. 00000 42.000 13, 230. 00
0245 214-00225 *DECI DUOUS TREE (63 MM CALI PER) 42.000 42.000
EACH 0. 000 0.00
335. 00000 42.000 14, 070. 00
0250 214-00450 *EVERGREEN TREE (NO 5 CONTAI NER) 420. 000 420. 000
EACH 0. 000 0.00
28. 00000 420. 000 11, 760. 00
0255 214-00508 *EVERGREEN TREE (2.4 METER) (BALL AND BURLAP) 24.000 24. 000
EACH 0. 000 0.00
375. 00000 24.000 9, 000. 00
0260 214-00650 *EVERGREEN SHRUB (NO. 5 CONTAI NER) 210. 000 210. 000
EACH 0. 000 0.00
38. 00000 210. 000 7, 980. 00
0265 216-00030 *SO L RETENTI ON BLANKET (SPECI AL) 29, 703. 500 29, 703. 500
M 0. 000 0.00
1. 85000 29, 703. 500 54, 951. 48
0270 216-00035 SO L RETENTI ON BLANKET ( PLASTI C) 0. 000 0. 000
M2 0. 000 0.00
7.50000 0. 000 0. 00
0275 304-09000 *AGGREGATE BASE COURSE ( SPECI AL) 129. 000 129. 000
B 0. 000 0.00
30. 00000 129. 000 3, 870. 00



CONTI D: C11942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 11942-BI D ESTI MATE RUN 11/ 05/ 2001
PRQJECT: | M 0252- 038 ESTI MATE NO 0028 09: 41: 49

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 403-34253  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SG) (ASPHALT) (96) (PG 12, 569. 430 12, 569. 430
58-22
T 0. 000 0. 00
35. 00000 12, 569. 430 439, 930. 05
0281 900- 00006  ADDED | TEM (DOLLAR)/ HBP GR SG PRI CE ADJUSTNMENT 0. 000 -186. 000
DOL 0. 000 0. 00
1. 00000 -186. 000 -186. 00
0285 403-34353  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 14, 886. 840 14, 886. 840
58-22
) T 0. 000 0. 00
36. 00000 14, 886. 840 535, 926. 24
0290 412-03000 *CONCRETE PAVEMENT SYSTEM 248, 292. 100 248, 292. 100
M2 0. 000 0. 00
29. 37000 248, 292. 100 7,292, 338. 98
0290 MATERI AL ALLOMNCE 602B EPOXY COATED REI NFORCI NG STEEL 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0290 MATERI AL ALLOMNCE 300A BACKFI LL, ABC, HBP AGG., ETC. 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 MATERI AL ALLOMNCE 602B EPOXY COATED REI NFORCI NG STEEL 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0290 MATERI AL ALLOMNCE 300A BACKFI LL, ABC, HBP AGG., ETC. 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 MATERI AL ALLOMNCE 602B EPOXY COATED REI NFORCI NG STEEL 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0290 MATERI AL ALLOMNCE 300A BACKFI LL, ABC, HBP AGG., ETC. 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 MATERI AL ALLOMNCE 602B EPOXY COATED REI NFORCI NG STEEL 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C11942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 11942-BI D ESTI MATE RUN
PRQJECT: I M 0252- 038 ESTI MATE NO. 0028
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0290 MATERI AL ALLOMNCE 300A BACKFI LL, ABC, HBP AGG., ETC. 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0290 MATERI AL ALLOWANCE 602B EPOXY COATED REI NFORCI NG STEEL 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0290 MATERI AL ALLOMNCE 300A BACKFI LL, ABC, HBP AGG., ETC. 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0290 MATERI AL ALLOWANCE 602B EPOXY COATED REI NFORCI NG STEEL 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0290 MATERI AL ALLOMNCE 300A BACKFI LL, ABC, HBP AGG., ETC. 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0290 MATERI AL ALLOWANCE 602B EPOXY COATED REI NFORCI NG STEEL 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0290 MATERI AL ALLOMNCE 300A BACKFI LL, ABC, HBP AGG., ETC. 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0290 MATERI AL ALLOWANCE 602B EPOXY COATED REI NFORCI NG STEEL 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0290 MATERI AL ALLOMNCE 300A BACKFI LL, ABC, HBP AGG., ETC. 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0290 MATERI AL ALLOWANCE 602B EPOXY COATED REI NFORCI NG STEEL 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0290 MATERI AL ALLOWANCE M SC M SCELLANEOUS STOCKPI LED 0. 000
MATERI ALS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C11942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 11942-BI D ESTI MATE RUN
PRQJECT: I M 0252- 038 ESTI MATE NO. 0028
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0290 MATERI AL ALLOMNCE 300A BACKFI LL, ABC, HBP AGG., ETC. 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0290 MATERI AL ALLOWANCE 602B EPOXY COATED REI NFORCI NG STEEL 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0290 MATERI AL ALLOWANCE M SC M SCELLANEOUS STOCKPI LED 0. 000
MATERI ALS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0295 420-00110 *GEOTEXTILE (DRAI NAGE) (CLASS A) 1, 032. 600 1, 032. 600
M2 0. 000 0.00
3.00000 1, 032. 600 3, 097. 80
0300 420-00200 *GEOTEXTILE (WEED BARRI ER) 362. 900 362. 900
M 0. 000 0.00
1. 25000 362. 900 453. 63
0305 503-00030 *DRILLED CAlI SSON (750 MV) 0. 000 0. 000
M 0. 000 0.00
270. 00000 0. 000 0. 00
0310 503-00042 *DRILLED CAl SSON (1050 MM 0. 000 0. 000
M 0. 000 0.00
680. 00000 0. 000 0. 00
0315 503-00043 *DRILLED CAl SSON (1072 MM 28. 000 28. 000
M 0. 000 0.00
835. 00000 28. 000 23, 380. 00
0320 503-00049  *DRILLED CAI SSON (1222 MM 46. 000 46. 000
M 0. 000 0.00
1, 200. 00000 46. 000 55, 200. 00
0325 506-00209 *RIPRAP (225 MM 23. 000 23. 000
B 0. 000 0.00
63. 00000 23. 000 1, 449. 00
0330 506-00212 *RIPRAP (300 MM 639. 000 639. 000
B 0. 000 0.00
61. 00000 639. 000 38, 979. 00



CONTI D: C11942

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

PCN: 11942-BI D ESTI MATE RUN 11/ 05/ 2001
PRQJECT: | M 0252- 038 ESTI MATE NO 0028 09: 41: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 507-00100 *CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 0. 000 0. 000
B 0. 000 0.00
345. 00000 0. 000 0. 00
0340 507-00300 *GROUTED RUBBLE SLOPE AND DI TCH PAVI NG 0. 000 0. 000
B 0. 000 0.00
210. 00000 0. 000 0. 00
0345 507-00400  *BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 3. 660 3. 660
T 0. 000 0.00
235. 00000 3. 660 860. 10
0350 601-01025 *CONCRETE CLASS B (M SCELLANEQUS) 0. 000 0. 000
B 0. 000 0.00
840. 00000 0. 000 0. 00
0355 601-01050 *CONCRETE CLASS B (WALL) 12. 000 12. 000
B 0. 000 0.00
1, 025. 00000 12. 000 12, 300. 00
0360 601-03030 *CONCRETE CLASS D (BOX CULVERT) 73. 000 73. 000
MB 0. 000 0.00
500. 00000 73. 000 36, 500. 00
0365 601-03050 *CONCRETE CLASS D (WALL) 0. 000 0. 000
B 0. 000 0.00
320. 00000 0. 000 0. 00
0370 602-00020 *REI NFORCI NG STEEL (EPOXY COATED) 40, 986. 000 40, 986. 000
KG 0. 000 0.00
1. 60000 40, 986. 000 65, 577. 60
0375 603-01240 *600 MM REI NFORCED CONCRETE Pl PE 223.000 223. 000
M 0. 000 0.00
180. 00000 223. 000 40, 140. 00
0380 603-01360 *900 MV RElI NFORCED CONCRETE Pl PE 13. 000 13. 000
M 0. 000 0.00
385. 00000 13. 000 5, 005. 00
0385 603-01480 *1200 MM REI NFORCED CONCRETE Pl PE 23. 000 23. 000
M 0. 000 0.00
440. 00000 23. 000 10, 120. 00



CONTI D: C11942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 11942-BI D ESTI MATE RUN 11/ 05/ 2001
PRQJECT: | M 0252- 038 ESTI MATE NO 0028 09: 41: 49

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 603-05024 *600 MM REI NFORCED CONCRETE END SECTI ON 26. 000 26. 000
EACH 0. 000 0.00
440. 00000 26. 000 11, 440. 00
0395 603-05036 *900 MM REI NFORCED CONCRETE END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
0400 603-05048  *1200 MV REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0.00
1, 100. 00000 2.000 2, 200. 00
0405 603-10240 *600 MM CORRUGATED STEEL PI PE 24.000 24. 000
M 0. 000 0. 00
145. 00000 24. 000 3, 480. 00
0410 604-00305 *INLET TYPEC (2 M 19. 000 19. 000
EACH 0. 000 0.00
3, 000. 00000 19. 000 57, 000. 00
0415 604-00505 *INLET TYPED (2 M 2. 000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
0420 604-25005 *VANE GRATE I NLET (2 M 31. 000 31. 000
EACH 0. 000 0.00
3, 200. 00000 31. 000 99, 200. 00
0420 MATERI AL ALLOMNCE 604B | NLET COVPONENTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 MATERI AL ALLOMNCE 604B | NLET COMPONENTS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0420 MATERI AL ALLOMNCE 604B | NLET COVPONENTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 MATERI AL ALLOMNCE 604B | NLET COMPONENTS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C11942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 11942-BI D ESTI MATE RUN
PRQJECT: I M 0252- 038 ESTI MATE NO. 0028
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0420 MATERI AL ALLOWANCE 604B | NLET COMPONENTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0425 604-25010 *VANE GRATE INLET (4 M 5. 000 5. 000
EACH 0. 000 0.00
5, 200. 00000 5. 000 26, 000. 00
0430 604-25015  *VANE GRATE I NLET (6 M 1. 000 1. 000
EACH 0. 000 0. 00
7, 600. 00000 1. 000 7, 600. 00
0435 604-51024 *600 MM SLOTTED Pl PE | NLET 0. 000 0. 000
M 0. 000 0.00
505. 00000 0. 000 0.00
0440 605-83560 *150 MM Pl PE UNDERDRAI N 0. 000 0. 000
M 0. 000 0. 00
45.00000 0. 000 0.00
0445 605- 84000  *SUBSURFACE DRAI N OUTLET 0. 000 0. 000
M 0. 000 0.00
85. 00000 0. 000 0.00
0450 606-00301  *GUARDRAIL TYPE 3 (1905 MV POST SPACI NG) 2,572. 000 2,572. 000
M 0. 000 0. 00
35. 00000 2,572. 000 90, 020. 00
0455 606-00420  GUARDRAIL TYPE 4 (STYLE CA) 294. 000 294. 000
M 0. 000 0.00
103. 00000 294. 000 30, 282. 00
0460 606-00435  GUARDRAIL TYPE 4 (STYLE CO) 71. 000 71.000
M 0. 000 0. 00
103. 00000 71.000 7,313.00
0465 606-00450  GUARDRAIL TYPE 4 (STYLE CE) 5, 529. 000 5, 529. 000
M 0. 000 0.00
185. 00000 5,529. 000 1,022, 865. 00
0466 900-00012  ADDED | TEM (METER)/ GUARDRAIL TY 4 CE PRI CE ADJUSTNMENT 0. 000 -1.000
M 0. 000 0. 00

29.37000 -1.000 -29.37
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PCN: 11942-BI D ESTI MATE RUN 11/ 05/ 2001
PRQJECT: | M 0252- 038 ESTI MATE NO 0028 09: 41: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0470 606-00455 *GUARDRAIL TYPE 4 (STYLE CE) (SPECI AL) 496. 000 496. 000
M 0. 000 0.00
430. 00000 496. 000 213, 280. 00
0470 MATERI AL ALLOWANCE 602B EPOXY COATED REI NFORCI NG STEEL 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0470 MATERI AL ALLOWANCE 602B EPOXY COATED REI NFORCI NG STEEL 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0475 606-00465 GUARDRAIL TYPE 4 ( PRECAST- PORTABLE) 4,419. 000 4,419. 000
M 0. 000 0.00
62. 00000 4,419. 000 273, 978. 00
0480 606-01320 *END ANCHORAGE TYPE 3B 0. 000 0. 000
EACH 0. 000 0.00
925. 00000 0. 000 0. 00
0485 606-01340 *END ANCHORAGE TYPE 3D 16. 000 16. 000
EACH 0. 000 0.00
450. 00000 16. 000 7, 200. 00
0490 606-01370 *END ANCHORAGE TYPE 3G 3.000 3. 000
EACH 0. 000 0.00
825. 00000 3. 000 2, 475. 00
0495 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 16. 000 16. 000
EACH 0. 000 0.00
1, 650. 00000 16. 000 26, 400. 00
0500 607-00000 *LINE POST 115. 000 115. 000
EACH 0. 000 0.00
12. 00000 115. 000 1, 380. 00
0505 607-00005 *END POST 10. 000 10. 000
EACH 0. 000 0.00
120. 00000 10. 000 1, 200. 00
0510 607-00010 *CORNER AND LI NE BRACE PQOST 22.000 22. 000
EACH 0. 000 0.00
175. 00000 22.000 3, 850. 00
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PCN: 11942-BI D ESTI MATE RUN 11/ 05/ 2001
PRQJECT: | M 0252- 038 ESTI MATE NO 0028 09: 41: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0515 607-01000 *FENCE BARBED W RE W TH METAL POSTS 3, 127. 000 3, 127. 000
M 0. 000 0. 00
4.50000 3, 127. 000 14,071.50
0520 607-11200 *FENCE COWVBI NATI ON W RE W TH METAL POSTS 628. 000 628. 000
M 0. 000 0.00
12. 50000 628. 000 7, 850. 00
0525 607-11460 *FENCE WOOD RAI LI NG 825. 000 825. 000
M 0. 000 0. 00
27.50000 825. 000 22,687. 50
0530 607-11580 *FENCE ( TEMPORARY) 135. 000 135. 000
M 0. 000 0.00
9. 00000 135. 000 1,215.00
0535 607-15100 FENCE ( SOUND BARRI ER) 0. 000 0. 000
we 0. 000 0. 00
145. 00000 0. 000 0.00
0535 MATERI AL ALLOWANCE 601A PRECAST WALL SEGVENTS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0540 607-52905 *END POST (CHAIN LI NK) 2.000 2.000
EACH 0. 000 0. 00
240. 00000 2.000 480. 00
0545 607-52910 *CORNER AND LI NE BRACE POST (CHAIN LI NK) 4.000 4.000
EACH 0. 000 0.00
350. 00000 4.000 1, 400. 00
0550 607-53173 *FENCE CHAIN LI NK (SPECIAL) (1800 MV 46. 000 46. 000
M 0. 000 0. 00
40. 00000 46. 000 1, 840. 00
0555 607-56001 *FENCE (ANI MAL PROTECTI ON) 220. 000 220. 000
M 0. 000 0.00
11. 50000 220. 000 2,530. 00
0560 609-60011 *CURB TYPE 6 (SECTION M 0. 000 0. 000
M 0. 000 0. 00

25. 00000 0. 000 0. 00
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PCN: 11942-BI D ESTI MATE RUN 11/ 05/ 2001
PRQJECT: | M 0252- 038 ESTI MATE NO 0028 09: 41: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0565 612-00010  *DELI NEATOR ( SPECI AL) 0. 000 0. 000
EACH 0. 000 0.00
75. 00000 0. 000 0. 00
0570 612-00022  *DELI NEATOR (TYPE I1) (BARR ER) 155. 000 155. 000
EACH 0. 000 0. 00
9. 00000 155. 000 1, 395. 00
0575 612-00041  *DELI NEATOR (FLEXI BLE) (TYPE 1) 139. 000 139. 000
EACH 0. 000 0.00
23. 50000 139. 000 3, 266. 50
0580 612-00042  *DELI NEATOR (FLEXI BLE) (TYPE I1) 236. 000 236. 000
EACH 0. 000 0. 00
24. 50000 236. 000 5, 782. 00
0585 612-00043  *DELI NEATOR ( FLEXIBLE) (TYPE I11) 5. 000 5. 000
EACH 0. 000 0.00
25. 50000 5. 000 127.50
0590 613-00201  *50 MM ELECTRI CAL CONDUI T ( JACKED) 1, 259. 000 1, 259. 000
M 0. 000 0. 00
35. 00000 1, 259. 000 44, 065. 00
0595 613-00301 *75 MM ELECTRI CAL CONDUI T ( JACKED) 41. 000 41. 000
M 0. 000 0. 00
77. 00000 41. 000 3,157.00
0600 613-00401  *100 MM ELECTRI CAL CONDUI T ( JACKED) 366. 000 366. 000
M 0. 000 0. 00
58. 00000 366. 000 21, 228. 00
0605 613-01200 *50 MV ELECTRI CAL CONDUI T ( PLASTI Q) 7, 431. 000 7, 431. 000
M 0. 000 0. 00
21. 50000 7,431. 000 159, 766. 50
0610 613-01300 *75 MM ELECTRI CAL CONDUI T ( PLASTI Q) 21. 000 21. 000
M 0. 000 0. 00
41. 00000 21. 000 861. 00
0615 613-01400 *100 MM ELECTRI CAL CONDUI T ( PLASTI Q) 11. 000 11. 000
M 0. 000 0. 00
49. 00000 11. 000 539. 00
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PCN: 11942-BI D ESTI MATE RUN 11/ 05/ 2001
PRQJECT: | M 0252- 038 ESTI MATE NO 0028 09: 41: 49

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0620 613-32390  *LI GHT STANDARD STEEL (11.9 METER) 22.000 22. 000
EACH 0. 000 0.00
2, 560. 00000 22.000 56, 320. 00
0625 613-40000 *CONCRETE FOUNDATI ON PAD 22.000 22.000
EACH 0. 000 0.00
430. 00000 22. 000 9, 460. 00
0630 613-70400 *LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) 22.000 22. 000
EACH 0. 000 0.00
300. 00000 22.000 6, 600. 00
0630 MATERI AL ALLOWANCE 613J LUM NAI RE 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0630 MATERI AL ALLOWANCE 613J LUM NAI RE 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0630 MATERI AL ALLOWANCE 613J LUM NAI RE 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0630 MATERI AL ALLOWANCE 613J LUM NAI RE 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0630 MATERI AL ALLOWANCE 613J LUM NAI RE 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0630 MATERI AL ALLOWANCE 613J LUM NAI RE 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0635 614-00011  *SI GN PANEL (CLASS I) 17. 800 17. 800
M2 0. 000 0.00
205. 00000 17. 800 3, 649. 00
0635 MATERI AL ALLOWANCE 614A S| GN PANELS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 11942-BI D ESTI MATE RUN
PRQJECT: I M 0252- 038 ESTI MATE NO. 0028
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0635 MATERI AL ALLOWANCE 614A S| GN PANELS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0635 MATERI AL ALLOWANCE 614A S| GN PANELS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0640 614-00012  *SIGN PANEL (CLASS I1) 85. 400 85. 400
M 0. 000 0.00
220. 00000 85. 400 18, 788. 00
0640 MATERI AL ALLOWANCE 614A S| GN PANELS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0640 MATERI AL ALLOWANCE 614A S| GN PANELS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0640 MATERI AL ALLOWANCE 614A S| GN PANELS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0640 MATERI AL ALLOWANCE 614A S| GN PANELS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0640 MATERI AL ALLOWANCE 614A S| GN PANELS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0645 614-00013  *SIGN PANEL (CLASS I11) 193. 600 193. 600
M 0. 000 0.00
225. 00000 193. 600 43, 560. 00
0645 MATERI AL ALLOWANCE 614A S| GN PANELS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0645 MATERI AL ALLOWANCE 614A S| GN PANELS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 11942-BI D ESTI MATE RUN 11/ 05/ 2001
PRQJECT: | M 0252- 038 ESTI MATE NO 0028 09: 41: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0650 614-00200 *STEEL SIGN POST (U 2) 24.000 24.000
M 0. 000 0. 00
25. 50000 24.000 612. 00
0650 MATERI AL ALLOWANCE 614C STEEL SI GN PCSTS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0650 MATERI AL ALLOWANCE 614C STEEL SI GN POSTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0655 614-00218 *STEEL SI GN POST (57.2X57.2 MV TUBI NG 2.000 2.000
M 0. 000 0.00
55. 00000 2.000 110.00
0660 614-00220 *STEEL SI GN POST (63.5X63.5 MM TUBI NG 8. 000 8. 000
M 0. 000 0. 00
50. 00000 8. 000 400. 00
0665 614-00357 *STEEL SI GN POST (S 75X8.0) 35. 000 35. 000
M 0. 000 0.00
90. 00000 35. 000 3, 150. 00
0665 MATERI AL ALLOWANCE 614C STEEL SI GN POSTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0670 614-00612 *STEEL SI GN POST (W 150X18) 7.000 7.000
M 0. 000 0.00
100. 00000 7.000 700. 00
0675 614-00615 *STEEL SI GN POST (W 150X22) 34. 000 34. 000
M 0. 000 0. 00
120. 00000 34. 000 4, 080. 00
0675 MATERI AL ALLOWANCE 614C STEEL SI GN PCSTS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0680 614-00818 *STEEL SI GN POST (W 200X27) 41. 000 41. 000
M 0. 000 0. 00

130. 00000 41. 000 5, 330. 00
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PCN: 11942-BI D ESTI MATE RUN
PRQJECT: I M 0252- 038 ESTI MATE NO. 0028
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0680 MATERI AL ALLOWANCE 614C STEEL SIGN PCSTS 0. 000
DoL 0. 000 0.00
1. 00000 0. 000 0.00
0685 614-00821  *STEEL SIGN PCST (W 200X31) 12. 000 12. 000
M 0. 000 0.00
135. 00000 12. 000 1, 620. 00
0685 MATERI AL ALLOWANCE 614C STEEL SIGN PCSTS 0. 000
DoL 0. 000 0.00
1. 00000 0. 000 0.00
0690 614-01502  *STEEL SIGN POST (50 MM ROUND) 55. 000 55. 000
M 0. 000 0.00
35. 00000 55. 000 1,925. 00
0695 614-01552 *STEEL SIGN PCST (65 MV ROUND) (SLI PBASE) 175. 000 175. 000
M 0. 000 0.00
130. 00000 175. 000 22, 750. 00
0700 614-03001  *CONCRETE FOOTI NG (TYPE 1) 2.000 2.000
EACH 0. 000 0.00
510. 00000 2.000 1, 020. 00
0705 614-03002  *CONCRETE FOOTI NG (TYPE 2) 8. 000 8. 000
EACH 0. 000 0.00
615. 00000 8. 000 4, 920. 00
0705 MATERI AL ALLOWANCE 614C STEEL SIGN POSTS 0. 000
DoL 0. 000 0.00
1. 00000 0. 000 0.00
0710 614-03003  *CONCRETE FOOTI NG (TYPE 3) 8. 000 8. 000
EACH 0. 000 0.00
715. 00000 8. 000 5, 720. 00
0710 MATERI AL ALLOWANCE 614C STEEL SIGN POSTS 0. 000
DoL 0. 000 0.00
1. 00000 0. 000 0.00
0715 614-03004  *CONCRETE FOOTI NG (TYPE 4) 2.000 2.000
EACH 0. 000 0.00

815. 00000 2.000 1, 630. 00
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PCN: 11942-BI D ESTI MATE RUN 11/ 05/ 2001
PRQJECT: | M 0252- 038 ESTI MATE NO 0028 09: 41: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0720 614-10120 *VARI ABLE MESSAGE SI GN 5. 000 5. 000
EACH 0. 000 0. 00
110, 000. 00000 5. 000 550, 000. 00
0721 900- 00006 ADDED | TEM (DOLLAR)/ CLAI M ADJUSTMENT VNS 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0725 614-11100 *SI GN BRI DGE STRUCTURE (33 TO LESS THAN 35 METER 0. 000 0. 000
FRAI
"E) EACH 0. 000 0. 00
43, 500. 00000 0. 000 0.00
0730 614-30110 *BUTTERFLY STRUCTURE 1. 000 1.000
EACH 0. 000 0.00
14, 800. 00000 1. 000 14, 800. 00
0735 614-60250 *CANTI LEVER STRUCTURE (7 TO LESS THAN 9 METER FRAME) 4.000 4.000
EACH 0. 000 0. 00
13, 800. 00000 4.000 55, 200. 00
0735 MATERI AL ALLOWANCE 614D SI GN BRI DGE STRUCTURES 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0740 614-60300 *CANTI LEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 5. 000 5. 000
EACH 0. 000 0. 00
24, 500. 00000 5. 000 122, 500. 00
0745 614-72876 *TRAFFI C SI GNAL VEHI CLE DETECTOR AMPLI FI ER (LOOP TYPE) 14. 000 14.000
EACH 0. 000 0.00
465. 00000 14. 000 6, 510. 00
0750 614-72889 *TRAFFI C SI GNAL VEHI CLE DETECTOR (M CRO TYPE) 28. 000 28. 000
NON- | NVASI VI
( g EACH 0. 000 0. 00
485. 00000 28. 000 13, 580. 00
0755 614-86250 *RAMP METERI NG CONTRCOLLER 1. 000 1.000
EACH 0. 000 0.00
7, 500. 00000 1. 000 7, 500. 00
0760 614-86722 *WEI GH | N MOTI ON STATI ON ( TYPE 2) 1.000 1. 000
LS 0. 000 0. 00

60, 500. 00000 1. 000 60, 500. 00
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PCN: 11942-BI D ESTI MATE RUN
PRQJECT: I M 0252- 038 ESTI MATE NO. 0028
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0760 MATERI AL ALLOWANCE M SC M SCELLANEOUS STOCKPI LED 0. 000
MATERI ALS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0765 614-86740 *WEATHER MONI TORI NG SYSTEM 1. 000 1. 000
LS 0. 000 0.00
150, 000. 00000 1. 000 150, 000. 00
0765 MATERI AL ALLOWANCE M SC M SCELLANEOUS STOCKPI LED 0. 000
MATERI ALS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0770 614-87500 *CALL BOX 4. 000 4. 000
EACH 0. 000 0.00
8, 000. 00000 4. 000 32, 000. 00
0770 MATERI AL ALLOWANCE M SC M SCELLANEOUS STOCKPI LED 0. 000
MATERI ALS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0775 615-00050 *EMBANKVENT PROTECTOR TYPE 5 2. 000 2.000
EACH 0. 000 0.00
1, 250. 00000 2.000 2,500. 00
0780 616-30024 *600 MM TRASH GUARD 0. 000 0. 000
EACH 0. 000 0.00
900. 00000 0. 000 0. 00
0785 617-00024  *600 MM CULVERT Pl PE 1, 950. 000 1, 950. 000
M 0. 000 0.00
120. 00000 1, 950. 000 234, 000. 00
0790 621-00450  *DETOUR PAVEMENT 47,299. 202 47,299. 200
M 0. 000 0.00
27. 00000 47,299. 200 1,277, 078. 40
0795 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
150, 000. 00000 1. 000 150, 000. 00
0800 626-00000  *MOBI LI ZATI ON 1. 000 0.919
LS 0.081 162, 000. 00
, 000, 000. 00000 1. 000 2, 000, 000. 00
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PCN: 11942-BI D ESTI MATE RUN 11/ 05/ 2001
PRQJECT: | M 0252- 038 ESTI MATE NO 0028 09: 41: 49

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0805 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
0810 627-00001  *PAVEMENT MARKI NG PAI NT 5, 530. 000 5, 530. 000
L 0. 000 0.00
7.50000 5, 530. 000 41, 475. 00
0815 627-00005  *EPOXY PAVEMENT MARKI NG 1, 995. 400 1, 995. 400
L 0. 000 0.00
13. 00000 1, 995. 400 25, 940. 20
0820 627-03000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE C) 1, 102. 400 1, 102. 400
M2 0. 000 0.00
71. 00000 1, 102. 400 78, 270. 40
0825 627-30325 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 0. 000 0. 000
VORD- SYMBOL
( ) M 0. 000 0.00
160. 00000 0. 000 0. 00
0830 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 14. 000 14. 000
M 0. 000 0.00
110. 00000 14. 000 1, 540. 00
0835 629-01001  *SURVEY MONUMENT (TYPE 1) 28. 000 28. 000
EACH 0. 000 0.00
170. 00000 28. 000 4,760. 00
0840 629-01002  *SURVEY MONUMENT ( TYPE 2) 10. 000 10. 000
EACH 0. 000 0.00
290. 00000 10. 000 2, 900. 00
0845 630-00000 *FLAGG NG 3, 769. 000 3, 769. 000
HOUR 0. 000 0.00
21. 50000 3, 769. 000 81, 033. 50
0850 630-00002 *TRAFFI C CONTROL SUPERVI SOR 443.000 443. 000
DAY 0. 000 0.00
255. 00000 443. 000 112, 965. 00
0855 630-00007 *TRAFFI C CONTROL | NSPECTI ON 255. 000 255. 000
DAY 0. 000 0.00
105. 00000 255. 000 26, 775. 00
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PCN: 11942-BI D ESTI MATE RUN 11/ 05/ 2001
PRQJECT: | M 0252- 038 ESTI MATE NO 0028 09: 41: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0860 630-80001 *FLASHI NG BEACON ( PORTABLE) 4.000 4.000
EACH 0. 000 0. 00
1, 530. 00000 4.000 6, 120. 00
0865 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 15. 000 15. 000
EACH 0. 000 0.00
1, 020. 00000 15. 000 15, 300. 00
0870 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 51. 000 51. 000
EACH 0. 000 0. 00
105. 00000 51. 000 5, 355. 00
0875 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 76. 000 76. 000
EACH 0. 000 0.00
305. 00000 76. 000 23, 180. 00
0880 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 11. 000 11. 000
EACH 0. 000 0. 00
180. 00000 11. 000 1, 980. 00
0885 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 6. 500 6. 500
M 0. 000 0.00
155. 00000 6. 500 1, 007. 50
0890 630-80355 *PORTABLE MESSAGE S| GN PANEL 4.000 4.000
EACH 0. 000 0. 00
20, 400. 00000 4.000 81, 600. 00
0891 900- 00006 ADDED | TEM (DOLLAR)/ TEMP PAYMENT, PORT SI GNS 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0895 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3. 000 3. 000
TYPE
) EACH 0. 000 0. 00
10, 200. 00000 3. 000 30, 600. 00
0900 630-80360 *DRUM CHANNELI ZI NG DEVI CE 440. 000 440. 000
EACH 0. 000 0.00
46. 00000 440. 000 20, 240. 00
0905 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 0. 000 0. 000
EACH 0. 000 0. 00

41. 00000 0. 000 0. 00
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PRQJECT: | M 0252- 038 ESTI MATE NO 0028 09: 41: 49

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0910 630-80370  CONCRETE BARRI ER ( TEMPORARY) 13, 227. 000 13, 227. 000
M 0. 000 0. 00
65. 00000 13, 227. 000 859, 755. 00
0915 630-80378 GLARE SCREEN ( TEMPORARY) 978. 000 978. 000
M 0. 000 0. 00
16. 00000 978. 000 15, 648. 00
0920 630-80380  *TRAFFI C CONE 350. 000 350. 000
EACH 0. 000 0.00
25. 50000 350. 000 8, 925. 00
0925 630-80402  *DELI NEATOR (TYPE I1) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0. 00
127. 50000 0. 000 0. 00
0930 630-85006  *I MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 6. 000 6. 000
( TEMPORARY)
EACH 0. 000 0.00
6, 650. 00000 6. 000 39, 900. 00
0935 630-85115  *| MPACT ATTENUATOR ( QUADGUARD) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0. 00
24, 500. 00000 0. 000 0. 00
0940 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0945 700-70011  F/ A PARTNERI NG 4,068. 100 4,068. 100
FA 0. 000 0. 00
1. 00000 4,068. 100 4,068. 10
0950 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 16, 989. 550 16, 989. 550
FA 0. 000 0.00
1. 00000 16, 989. 550 16, 989. 55
0955 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT 300, 634. 080 300, 634. 080
FA 0. 000 0. 00
1. 00000 300, 634. 080 300, 634. 08
0960 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C11942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25
PCN: 11942-BI D ESTI MATE RUN 11/ 05/ 2001
PRQJECT: | M 0252- 038 ESTI MATE NO 0028 09: 41: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0965 700-70022 F/ A QIT PILOT 22, 543. 200 22, 543. 200
F A 0. 000 0.00
1. 00000 22, 543. 200 22,543. 20
0970 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0975 700-70035 F/ A FURNI SH | NSTALL ELECTRI CAL SERVI CE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0980 700-70081 F/ A PROVI DE TEMPORARY ROADWAY DRAI NAGE 107, 300. 880 107, 300. 880
F A 0. 000 0.00
1. 00000 107, 300. 880 107, 300. 88
0985 700-70100 F/ A RELOCATE UTILITY (BY UTILITY) 115, 056. 950 115, 056. 950
F A 0. 000 0.00
1. 00000 115, 056. 950 115, 056. 95
0990 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1010 900-00014  ADDED | TEM (LUMP SUM/ MR 1-1,LT 1. 000 1. 000
LS 0. 000 0.00
1, 150. 00000 1. 000 1, 150. 00
1015 625-00001  CONSTRUCTI ON SURVEYI NG ( HOURLY) MCR 1-2 119. 000 119. 000
HOUR 0. 000 0.00
100. 00000 119. 000 11, 900. 00
1020 900-00006  ADDED | TEM (DOLLAR)/ CMO #2, SNOW REMOVAL EQUI PVENT 96, 585. 430 96, 585. 430
DOL 0. 000 0.00
1. 00000 96, 585. 430 96, 585. 43
1025 210-01130 RESET GUARDRAI L TYPE 3 MCR 1-4 168. 000 168. 000
M 0. 000 0.00
25. 00000 168. 000 4, 200. 00
1030 900-00014  ADDED | TEM (LUMP SUM/ MCR 1-5, RADAR DEVI CE 1. 000 1. 000
LS 0. 000 0.00
3, 357. 50000 1. 000 3, 357. 50



CONTI D: C11942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26
PCN: 11942-BI D ESTI MATE RUN 11/ 05/ 2001
PRQJECT: | M 0252- 038 ESTI MATE NO 0028 09: 41: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1035 900- 00001  ADDED | TEM ( HECTARE)/ MCR 1-6, ADD FLOAERS TO M X 6. 390 6. 390
HA 0. 000 0. 00
400. 00000 6. 390 2, 556. 00
1040 900- 00024  ADDED | TEM (METRIC TON)/ MCR 1-7, HBP PATCH NG 203. 690 203. 690
( SPECI AL)
T 0. 000 0. 00
200. 00000 203. 690 40, 738. 00
1050 900- 00014  ADDED | TEM (LUMP SUM/ CMD #4 SO L NAIL RETAI NI NG WALL 1. 000 1. 000
LS 0. 000 0.00
282, 272. 40000 1. 000 282,272.40
1055 900- 00014  ADDED | TEM (LUMP SUM/ MCR 1-9, DRAI NAGE REVI SI ONS 1. 000 1. 000
LS 0. 000 0. 00
2, 300. 00000 1. 000 2, 300. 00
1060 606- 00650  GUARDRAIL TYPE 6 (DOUBLE) (1905 MM POST SPACI NG CMO 3, 139. 000 3, 139. 000
#3, GUARDRAI L TYPE 6 ( DOUBLE)
M 0. 000 0. 00
65. 31000 3, 139. 000 205, 008. 09
1065 900-00012  ADDED | TEM (METER)/ CMO #3, GUARDRAI L POSTS (TYPE 6) 1, 021. 000 1, 021. 000
M 0. 000 0. 00
10. 75000 1, 021. 000 10, 975. 75
1070 606- 02002 END ANCHORAGE ( ET-2000) CMD #3, END ANCHOR ( TYPE 1. 000 1. 000
ET- 2000)
EACH 0. 000 0.00
1, 800. 00000 1. 000 1, 800. 00
1075 900- 00005  ADDED | TEM (DAY)/ CMO #3, TRAFFI C CONTROL (SPECI AL) 30. 000 30. 000
DAY 0. 000 0. 00
945. 00000 30. 000 28, 350. 00
1080 900-00012  ADDED | TEM (METER)/ MCR 1-10, SAWCUT PAVEMNT 655. 000 655. 000
M 0. 000 0. 00
18. 69000 655. 000 12, 241. 95
1085 614-72875 LOOP DETECTOR W RE MCR 1-3, LOOP DETECTOR W RE 1, 200. 000 1, 200. 000
M 0. 000 0. 00
8. 23000 1, 200. 000 9, 876. 00
1090 900- 00021  ADDED | TEM ( SQUARE METER)/ MCR 1-11, GEOTEXTILE 3,974. 700 3,974. 700
M2 0. 000 0. 00
1. 20000 3,974. 700 4,769. 64



CONTI D: C11942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27
PCN: 11942-BI D ESTI MATE RUN 11/ 05/ 2001
PRQJECT: | M 0252- 038 ESTI MATE NO 0028 09: 41: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1095 900-00012  ADDED | TEM (METER)/ MCR 1-12, RES TYPE 3 GUARDRAI L 130. 000 130. 000
( SPECI AL)
M 0. 000 0.00
32.16000 130. 000 4,180. 80
1100 900-00014  ADDED | TEM (LUMP SUM)/ MCR 1-13, REPAI R GUARDRAI L @ 1. 000 1. 000
EXI T 190
LS 0. 000 0.00
1, 296. 09000 1. 000 1, 296. 09
1105 900-00014  ADDED | TEM (LUMP SUM/ MCR 1-14, M LLI NG FOR ACCESS @ 1. 000 1. 000
EXIT 191
LS 0. 000 0.00
364. 00000 1. 000 364. 00
1115 900-00014  ADDED | TEM (LUMP SUM)/ CMD #5 REVI SED SOUND WALL 0. 000 0. 000
LS 0. 000 0.00
450, 000. 00000 0. 000 0.00
1120 900-00014  ADDED | TEM (LUMP SUM)/ CMD #6 PHASI NG REVI S| ON 0. 000 0. 000
LS 0. 000 0.00
100, 000. 00000 0. 000 0. 00
1125 900-00014  ADDED | TEM (LUMP SUM)/ MCR 1-16, 750MM RCP EXTENSI ON 1. 000 1. 000
LS 0. 000 0.00
3, 074. 45000 1. 000 3, 074. 45
1130 900-00014  ADDED | TEM (LUMP SUM/ MCR 1-17, ADDI TI ONAL TI E BARS 1. 000 1. 000
LS 0. 000 0.00
13, 969. 71000 1. 000 13, 969. 71
1135 900-00003  ADDED | TEM (CUBI C METER)/ ASPHALT M LLI NGS (Cl P) 2, 344.000 2, 344. 000
B 0. 000 0.00
32.97000 2, 344. 000 77, 281. 68
1140 900-00021  ADDED | TEM ( SQUARE METER)/ REJUVENATI NG AGENT (TYPE B) 9, 879. 400 9, 879. 400
M 0. 000 0.00
0. 62000 9, 879. 400 6, 125. 23
1145 900-00014  ADDED | TEM (LUVP SUM)/ EARTHEN SHOULDER 0. 000 0. 000
LS 0. 000 0.00
12, 825. 00000 0. 000 0.00
1150 900-00014  ADDED | TEM (LUMP SUM)/ ASPHALT M LLI NGS SHOULDER 0. 000 0. 000
LS 0. 000 0.00
2, 606. 00000 0. 000 0. 00



CONTI D: C11942

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 28

PCN: 11942-BID ESTI MATE RUN 11/ 05/ 2001
PRQJECT: I M 0252- 038 ESTI MATE NO 0028 09: 41: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1155 900- 00024 ADDED | TEM (METRIC TON)/ MCR 1-19, ASPHALT SHOULDER 250. 650 250. 650
T 0. 000 0. 00
72.89000 250. 650 18, 269. 88
1160 900- 00011 ADDED | TEM (KI LOGRAM)/ MCR 1-18, SO L BI NDER 286. 000 286. 000
KG 0. 000 0. 00
70. 73000 286. 000 20, 228. 78
1160 MATERI AL ALLOMANCE M SC M SCELLANEQUS STOCKPI LED 0. 000
MATERI ALS
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1160 MATERI AL ALLOMANCE M SC M SCELLANEQUS STOCKPI LED 0. 000
MATERI ALS
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1165 606-01380 END ANCHORAGE TYPE 3H MCR 1-20, END ANCHOR TY 3H 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
1175 900- 00014 ADDED | TEM (LUMP SUM/ MCR 1-22, EXIT 191 PLANI NG 1. 000 1. 000
LS 0. 000 0. 00
515. 00000 1. 000 515. 00
1180 900- 00014 ADDED | TEM (LUWMP SUM/ MCR 1-23, SHOULDER ADJUSTMENTS 1. 000 1. 000
LS 0. 000 0. 00
13, 412. 70000 1. 000 13,412.70
1185 900- 00007 ADDED | TEM (EACH)/ MCR 1-24, | NLET ACCELERATI ON (2M 31. 000 31. 000
EACH 0. 000 0. 00
185. 00000 31. 000 5,735. 00
1190 900- 00007 ADDED | TEM (EACH)/ MCR 1-25, | NLET ACCELERATI ON (4M 4. 000 4. 000
EACH 0. 000 0. 00
265. 00000 4. 000 1, 060. 00
1195 900- 00006 ADDED | TEM (DOLLAR)/ MCR 1-21, SHOULDER STABI LI ZATI ON 3,011. 550 3, 011. 550
DOL 0. 000 0. 00
1. 00000 3,011. 550 3,011.55
1200 900- 00014 ADDED | TEM (LUWP SUM/ MCR 1-26, ADD TIE BARS SB 1. 000 1. 000
LS 0. 000 0. 00
14, 155. 18000 1. 000 14, 155. 18



CONTI D: C11942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29
PCN: 11942-BI D ESTI MATE RUN 11/ 05/ 2001
PRQJECT: | M 0252- 038 ESTI MATE NO 0028 09: 41: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1205 900-00014  ADDED | TEM (LUVMP SUM/ MR 1-27, SHOULDER MAI NTENANCE 1. 000 1. 000
LS 0. 000 0.00
3, 763. 14000 1. 000 3,763. 14
1210 900-00014  ADDED | TEM (LUMP SUM)/ MCR 1-28, SHOULDER PAVI NG 1. 000 1. 000
LS 0. 000 0.00
9, 787. 35000 1. 000 9, 787. 35
1215 700-70120 F/ A MAINTAIN MCR 1-29, M SC. NMAI NTENANCE 1, 592. 250 1, 592. 250
F A 0. 000 0.00
1. 00000 1, 592. 250 1, 592. 25
1220 900-00014  ADDED | TEM (LUVP SUM)/ EMBANKMENT (Cl P) (CMD 5) 1. 000 1. 000
LS 0. 000 0.00
23, 929. 50000 1. 000 23,929. 50
1225 900-00012  ADDED | TEM (METER)/ DRI LLED CAI SSON ( CMD 5) 284. 000 284. 000
M 0. 000 0.00
258. 00000 284. 000 73, 272.00
1230 900-00021  ADDED | TEM ( SQUARE METER)/ STRUCTURAL CONCRETE COATI NG 3, 460. 000 3, 460. 000
CMVD 5
( ) M2 0. 000 0.00
4. 73000 3, 460. 000 16, 365. 80
1235 900-00021  ADDED | TEM ( SQUARE METER)/ FENCE (SOUND BARRI ER) (CMO 0. 000 0. 000
5
M 0. 000 0.00
184. 90000 0. 000 0. 00
1235 MATERI AL ALLOWANCE 601A PRECAST WALL SEGVENTS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
1240 900-00014  ADDED | TEM (LUMP SUM)/ MOBI LI ZATI ON (CMO 5) 1. 000 1. 000
LS 0. 000 0.00
24, 204. 77000 1. 000 24,204.77
1245 700-70035 F/A CMOB, F/ A CONSTRUCT & REMOVE EMBANKVENT 0. 000 0. 000
F A 0. 000 0.00
60, 200. 00000 0. 000 0.00
1246 700-70035 F/A CMOB, F/ A CONSTRUCT & REMOVE EMBANKVENT 125, 201. 490 125, 201. 490
F A 0. 000 0.00
1. 00000 125, 201. 490 125, 201. 49



CONTI D: C11942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30
PCN: 11942-BID ESTI MATE RUN 11/ 05/ 2001
PRQJECT: I M 0252- 038 ESTI MATE NO 0028 09: 41: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1250 700-70210 F/ A LI GHTS MCR 1-30, RETROFIT LI GHTS @ CASTLE PI NES 12, 365. 090 12, 365. 090
FA 0. 000 0. 00
1. 00000 12, 365. 090 12, 365. 09
1260 900- 00014 ADDED | TEM (LUMP SUM/ MCR 1-31 PAVEMENT REPAI R 1. 000 1. 000
LS 0. 000 0. 00
10, 529. 00000 1. 000 10, 529. 00
1265 900- 00014 ADDED | TEM (LUWP SUM/ MCR 1-15 CALI PERS 1. 000 1. 000
LS 0. 000 0. 00
512. 05000 1. 000 512. 05
1270 403-95353 HOT Bl TUM NOUS PAVEMENT (GRADI NG S) (ASPHALT) (109) (PG 1, 421. 000 1,421.000
58-22) CMD 8, SB SHOULDER W DENI NG
T 0. 000 0. 00
44. 48000 1,421.000 63, 206. 08
1285 604- 13005 INLET TYPE 13 (2 M MCR 1-35, VANE GRATE | NLET 6. 000 6. 000
MATERI AL ONLY
EACH 0. 000 0. 00
1, 001. 54000 6. 000 6, 009. 24
1295 900- 00003 ADDED | TEM (CUBI C METER)/ MCR 1-36, SUBGRADE 162. 000 162. 000
STABI LI ZATI ON
VB 0. 000 0. 00
89. 00000 162. 000 14, 418. 00
1300 900- 00003 ADDED | TEM (CUBI C METER)/ MCR 1-37, CROSSOVER CONCRETE 135. 000 135. 000
M8 0. 000 0. 00
47. 60000 135. 000 6, 426. 00
1305 900- 00014 ADDED | TEM (LUMP SUM/ MCR 1-38, SOUNDWALL UTI LI TIES 1. 000 1. 000
LS 0. 000 0. 00
2,092. 91000 1. 000 2,092.91
1310 700-70035 F/ A MCR 1-39, |HC LANDSLI DE COST 2,497. 460 2,497. 460
FA 0. 000 0. 00
1. 00000 2,497. 460 2,497. 46
1315 900- 00021 ADDED | TEM ( SQUARE METER)/ MCR 1-32, GEOCOMWPCSI TE 488. 800 488. 800
DRAI N
M 0. 000 0. 00
17. 25000 488. 800 8, 431. 80
1320 900- 00014 ADDED | TEM (LUWP SUM/ MCR 1-41, TIE BAR CREDI T -1.000 -1.000
LS 0. 000 0. 00
5, 324. 40000 -1.000 -5,324. 40



CONTI D: C11942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31
PCN: 11942-BI D ESTI MATE RUN 11/ 05/ 2001
PRQJECT: | M 0252- 038 ESTI MATE NO 0028 09: 41: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1325 900-00014  ADDED | TEM (LUMP SUM)/ MCR 1-40, SOUNDWALL PAI NT 1. 000 1. 000
LS 0. 000 0.00
2,197. 80000 1. 000 2,197. 80
1330 900- 00022  ADDED | TEM ( SQUARE METER)/ CMD 5, FENCE ( SOUND 1, 796. 000 1, 796. 000
BARRI ER)
M2 0. 000 0. 00
189. 92000 1, 796. 000 341, 096. 32
1335 900- 00014  ADDED | TEM (LUMP SUM)/ MCR 1-43, RESET LI GHT STANDARD 1. 000 1. 000
SPECI AL
LS 0. 000 0.00
1, 050. 00000 1. 000 1, 050. 00
1340 900- 00014  ADDED | TEM (LUVP SUM)/ MCR 1-44, ADDI TI ONAL JO NTI NG 1. 000 1. 000
ON BARRI ER
LS 0. 000 0. 00
1, 988. 48000 1. 000 1, 988. 48
1345 700-70530 F/ A DRAI NAGE | MPROVEMENT MCR 1-45, FLASHI NG ALONG 779. 590 779. 590
SURREY BRI DGE
FA 0. 000 0.00
1. 00000 779. 590 779. 59
1350 614-00045  TIMBER SI GN POST 89X89 MM ( FURNI SH ONLY) MCR 1-46, 24.000 24.000
CASTLE PINES EXI T
M 0. 000 0. 00
33. 33000 24. 000 799. 92
1355 900- 00006  ADDED | TEM (DOLLAR)/ CLAI M ADJUSTMENT RMS 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
1360 900-00012  ADDED | TEM (METER)/ MCR 1-47, REPLACE BARBED W RE EAST 3, 096. 000 3, 096. 000
Sl DE
M 0. 000 0. 00
4. 40000 3, 096. 000 13, 622. 40
1365 700-70035 F/ A MCR 1-48, ADDED | NLET @ LI NCOLN GORE NB 1, 262. 060 1, 262. 060
FA 0. 000 0.00
1. 00000 1, 262. 060 1, 262. 06
1370 700-70035 F/ A MCR 1-49, TYPE 4 BARRI ER CLI PS 4,299. 990 4,299. 990
FA 0. 000 0. 00
1. 00000 4,299. 990 4,299. 99
1375 900- 00006  ADDED | TEM (DOLLAR)/ MCR 1-50, EXTRA BARRI ER WORK 12, 131. 460 12, 131. 460
ADDED VS
DOL 0. 000 0.00
1. 00000 12, 131. 460 12,131. 46



CONTI D: C11942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32
PCN: 11942-BI D ESTI MATE RUN 11/ 05/ 2001
PRQJECT: | M 0252- 038 ESTI MATE NO 0028 09: 41: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1380 900-00007  ADDED | TEM (EACH)/ MCR 1-52, DELI NATOR (SP) ( MATERI AL 24. 000 24. 000
ONL
" EACH 0. 000 0.00
46. 13900 24. 000 1,107.34
1385 700-70035 F/A MCR 1-51, BUTTERFLY STRUCTURE REDESI GN 3, 500. 000 3, 500. 000
F A 0. 000 0.00
1. 00000 3, 500. 000 3, 500. 00
1390 900-00014  ADDED | TEM (LUMP SUM/ MR 1-53, LANE Pl EZC 1. 000 1. 000
LS 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
1395 700-70035 F/A MCR 1-54, CALL BOX 4,679. 650 4,679. 650
F A 0. 000 0.00
1. 00000 4,679. 650 4,679. 65
CAT 0200  CURRENT AMI $21,127,247.39$% 163, 447.50 $21, 127, 031. 97
CAT NO0201 ROADWAY NON- PARTI Cl PATI NG
1290 700-70035 F/ A CMO 7, COURTESY PATROL 171, 295. 090 171, 295. 090
F A 0. 000 0.00
1. 00000 171, 295. 090 171, 295. 09
CAT 0201  CURRENT AMI $  171,295.09$ 0.00$ 171,295.09
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0995 620-00002 FIELD OFFI CE (CLASS 2) 2. 000 2.000
EACH 0. 000 0.00
20, 000. 00000 2.000 40, 000. 00
1000 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
11, 000. 00000 1. 000 11, 000. 00
1005 620-00020  SANI TARY FACI LI TY 2. 000 2.000
EACH 0. 000 0.00
1, 500. 00000 2.000 3, 000. 00
1045 900-00006  ADDED | TEM (DOLLAR)/ MCR 1-8, TRAILER | MPROVEMENTS 9,382.910 9, 382. 910
DOL 0. 000 0.00
1. 00000 9, 382. 910 9, 382.91
1110 900-00014  ADDED | TEM (LUWMP SUM/ MR 1-15, CALI PERS 0. 000 0. 000
LS 0. 000 0.00
512. 05000 0. 000 0. 00
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CONTI D: C11942
PCN: 11942-BI D ESTI MATE RUN 11/ 05/ 2001
PRQJECT: | M 0252- 038 ESTI MATE NO 0028 09: 41: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1255 403-95353  HOT BI TUM NOUS PAVEMENT ( GRADI NG S)(ASPHALT) (109) (PG 0. 000 0. 000
58-22) CMO 8, SB SHOULDER W DENI NG
T 0. 000 0. 00
44. 48000 0. 000 0. 00
CAT 0400  CURRENT AMT $ 63,382.91%$ 0.00$% 63, 382.91

PRQIECT TOTAL

CURRENT AMI $21, 361, 925.39 %

163, 447. 50 $21, 361, 709. 97



